MASSDOT CONTRACT NO. 80677
MCGRATH HIGHWAY OVER
GILMAN STREET BRIDGE REPLACEMENT

THREE WEEK LOOK AHEAD SCHEDULE

ACTIVITY STAGE, WORK HOURS
HIGHWAY
BRIDGE
Backfill Gilman Street Side of Abutments 1B 8:00am to 3:00pm
Damproof and Waterproof Abutments and Wingwalls 1B 8:00am to 3:00pm
Install Vertical Joint Seal at Abutments and Backwalls 1B 8:00am to 3:00pm
Backfill Abutment Stems and Wingwalls and Install S2 SOE 1B 8:00am to 3:00pm h_
Bush Hammer Abutment Tops per NCR 007 1B 8:00am to 3:00pm
Drill Dowels for Backwalls per NCR 002.1 and 002.2 1B 8:00am to 3:00pm
Grout Backwall Bed & Erect Backwalls 1B 8:00am to 3:00pm
Grout Precast Backwall & Curtain Wall NMB Sleeves 1B 8:00am to 3:00pm
Grout Backwall Vertical Shear Keyways 1B 8:00am to 3:00pm
Place Grout Skim Coat at Required Bearing Seats per NCR 007 1B 8:00am to 3:00pm
Set Bridge Bearing Pads 1B 8:00am to 3:00pm
Install Temp "No Parking" Signs and Flyer Neighborhood** 1B 8:00am to 3:00pm
Erect and Detail Structural Steel** 1B 8:00am to 3:00pm
Erect Precast Bridge Deck Panels** 1B 8:00am to 3:00pm
Adjust and Level Precast Bridge Deck Panels 1B 8:00am to 3:00pm
Weld Shear Studs on Structural Steel 1B 8:00am to 3:00pm
Install Backer Rod between Steel Beams & Deck Panels 1B 8:00am to 3:00pm
Install Post Tensioning Strands & Shrink Wrap Ducts 1B 8:00am to 3:00pm
Grout Transverse Shear Keyways 1B 8:00am to 3:00pm
Verify Grout Compressive Strength 1B 8:00am to 3:00pm
Post Tension the Strands 1B 8:00am to 3:00pm
Grout PT Ducts 1B 8:00am to 3:00pm
Grout Beam-to-Deck Panel Haunch & Deck Leveling Pockets 1B 8:00am to 3:00pm
Place Ready Mix Concrete at Shear Connector Pockets 1B 8:00am to 3:00pm

NOTES:

*Implement Temporary "No Parking” TMP for Gilman and Aldrich

Any Saturday work will be from 9:00am to 5:30pm
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